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November 27, 2006 

TO: Members of the Legislative IT Committee 
 Legislative Council 
RE:  Large Project Summary Report 
 
Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending September 30, 2006. 

3 projects were reported in the planning stage this quarter. 
• Department of Transportation – GIS Image Log 
• Secretary of State – Knowledge Base (SOSKB) 
• Legislative Assembly – Application Replacement Study 

 
2 projects moved into the execution phase this quarter.  

• Workforce Safety and Insurance – IT Transformation Project (ITTP) 
• ND Public Employees Retirement System – Legacy Application System Replacement (LASR) 

 

1 project was reported completed or terminated. 

Agency Project Budget Schedule 

CJIS 
State’s Attorney Records 
Management System – 
STARS 

On Budget Ahead of Schedule 

 

The following 4 project(s) reported budget or schedule variances and/or are being monitored closely.  
• DPI – STARS – The project did complete and submit an approved project plan. The new IT manager has 

reviewed the project and has determined to make some changes to the basis. He is adjusting the vendor 
relationship (moving from a performer role to more of a mentor role to DPI staff), increasing the level of analysis 
being performed on the project, and adjusting the order of the tasks to better fit the stakeholder needs. While 
not all changes have been identified, the ones that have are causing the project to be reported as Yellow. A 
professional project manager is being brought in to assist with the project and DPI has committed to have an 
adjusted project plan by the end of the next reporting period. 

• ITD – Mainframe Migration –The mainframe migration project experienced schedule variance that was 
unrecoverable.  A determination was made to re-plan the entire effort during the 2nd/3rd quarters.  In addition to 
the re-planning effort, new technology was identified that would provide additional benefit, yet would require 
additional schedule to be added to the baseline.  At the conclusion of the quarter this project had not completed 
the re-planning process.  Mike Ressler reported to the SITAC and Legislative IT Committee that the proposed 
re-plan would add up to one additional year to the project lifecycle. UPDATE:  A new project schedule baseline 
was approved November 2006.  The new project completion date is scheduled for April 2008. 

• DOH – WIC – The project did not complete as scheduled. Development, testing and training were completed as 
scheduled, but the project had some issues with release installation and Iowa (our partner state) required some 
fixes for some of the known defects. So rather that going forward with 2 releases to production in less than a 
month, the project team decided to hold off until the 2nd release was available. The QA release occurred in mid 
October, approximately 4 weeks after the planned production release date. Shortly thereafter, the build moved 
to production. Post Implementation activities are all that is left to complete. 
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• ITD – STAGEnet Infrastructure Services (SIS) - Delays carried over from the 2nd quarter have resulted in a 
change to both the schedule and budget for this project.  Increased costs are primarily reflective of internal staff 
costs.  At the conclusion of the quarter, a major network failure required all traffic to be moved back to the 
original configuration until such time as the vendor could resolve the issue.  UPDATE:  The network issues 
have been resolved and the project continues with a new proposed completion date of January 2007. 

 
Please refer to the report for more information about each project, and feel free to contact me with any questions. 

 
Sincerely, 

N ancy W alz 
Nancy Walz 
Director, ITD Policy & Planning Division 


